

Annex D to Paper 12/03

Draft Timetable for the Engagement Process and Drafting of the SD Strategy

15 September 2003	Meeting of Council for Sustainable Development To consider recommendations on the Engagement Process
8 November 2003	Stakeholder workshop on proposed Engagement Process and evaluation by SSC
November 2003	Official Council Members identify Priority Areas
8 December 2003	Meeting of SSC To discuss Priority Areas for recommendation to Council
16 December 2003	Meeting of Council for SD To consider recommendations of SSC
January 2004	SSC to advise on formation of Support Groups
February – March 2004	Support Groups to work on collecting information and preparing documents for public consultation
April – June 2004	Support Groups to advise on and participate in consultation on Priority Areas
June 2004	Council to examine initial findings of engagement process and advise on how to proceed with the drafting of an SD strategy document
September 2004	SSC to consider draft SD strategy document and make appropriate recommendations to Council
December 2004	Council endorsement and publication of SD strategy document