

Annex C to Paper 07/03

**Tentative Timetable for the Key Milestones in the Engagement Process and
Drafting of an SD Strategy Document**

16 December 2003	Meeting of Council for Sustainable Development To consider the Sub-committee report and consider recommendations on the way forward, including selection of Priority Areas
January 2004	Meeting of the Strategy Sub-committee (SSC) To consider recommendations on the formation of Support Groups which will start drafting the “Invitation and Response” documents and preparing for public consultation
February 2004	Support Groups to begin work on the “Invitation and Response” documents
March 2004	Meeting of Council SSC to report to Council on the outline plan for public consultation
June 2004	Meeting of Council SSC to report to Council on consultation findings for Council’s advice on how to proceed with the drafting of the SD strategy
September 2004	Meeting of Council SSC to submit draft SD strategy document for Council’s advice
December 2004	Publication of SD strategy document subject to Council’s endorsement